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6:	  Recent	  Accomplishments	  
1) Manufacturing	  
1) 	  FMI	  under	  contract	  for	  Forming/Infusion	  for	  MDU	  
2) 	  FMI	  completed	  machining	  study	  on	  Nosecap	  pathﬁnder	  
2) Seams	  
1) 	  Completed	  seam	  arcjet	  tesBng	  @	  >5000	  W/cm2	  and	  5	  atm	  
2) 	  Completed	  shakedown	  test	  on	  LHMEL	  4pt	  Bend	  tesBng	  
3) 	  Maturing	  Seam/Tile	  integraBon	  approach	  
3) 	  MDU/ETU:	  composite	  carrier	  structure	  is	  in	  fabricaBon	  
4) 	  HEEET	  Independent	  Reviews	  (Reviewers:	  APL,	  Goddard	  &	  JPL)	  
1) 	  ETU	  system	  requirements	  review	  (Sep	  2014)	  
2) 	  Design	  review	  (February	  2015)	  
3) 	  Thermal	  test	  plan	  review	  (June	  2015)	  	  
4) 	  Structural	  test	  plan	  review	  (February	  2016)	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Complex	  3D	  mul=-­‐layer	  weave	  
1.	  HEEET	  Background/NF	  Proposal	  Team	  Interac=on	  
Recent	  New	  Fron=ers	  
Community	  Announcement	  
of	  Opportuni=es	  	  states	  :	  
	   	  “NASA is  also  considering 
providing an increase to the 
PMMC cap for investigations 
utilizing the Heat  Shield  for 
Extreme  Entry  Environment 
Technology  (HEEET),  a 





•  HEEET	  project	  has	  prioriBzed	  a	  dual	  layer	  TPS	  architecture	  for	  maturaBon	  -­‐	  A	  layer-­‐to-­‐layer	  
weave	  is	  uBlized,	  which	  mechanically	  interlocks	  the	  diﬀerent	  layers	  together	  in	  the	  thru-­‐the-­‐
thickness	  direcBon	  
–  High	  density	  all	  carbon	  surface	  layer	  developed	  to	  manage	  recession	  
–  Lower	  density	  layer	  is	  a	  blended	  yarn	  to	  manage	  heat	  load	  
–  Woven	  architecture	  is	  then	  infused	  with	  an	  ablaBve	  resin	  
	  
	  
•  ETU	  geometry,	  interfaces	  and	  tesBng	  condiBons	  have	  to	  trace	  back	  to	  the	  mission	  
requirements,	  loads	  and	  environments	  to	  the	  extent	  possible	  within	  ground	  faciliBes	  
–  Entry	  structural	  loads	  (pressure	  and	  deceleraBon	  loads)	  
–  Thermal	  environments	  (hot	  soak	  and	  cold	  soak)	  
–  Shock	  loads	  
–  Launch	  loads	  
2.	  	  Architecture	  and	  Engineering	  Test	  Unit	  (ETU)	  Manufacturing	  Plan	  
	  
Formed	  Material	  
1-­‐Meter	  Diameter	  ETU	  
TPS	  Weaving	  




•  The	  HEEET	  thermal	  /	  aerothermal	  test	  campaign	  spans	  	  
four	  faciliBes	  and	  at	  least	  twelve	  test	  condiBons	  




•  Test	  objecBves:	  
–  Test	  acreage	  and	  seam	  to	  guide	  HEEET	  architecture	  down-­‐select	  and	  requirements	  veriﬁcaBon	  
–  Demonstrate	  applicability	  of	  chosen	  design	  under	  high	  heat	  ﬂux,	  pressure	  and	  shear	  for	  relevant	  
Venus	  and/or	  Saturn	  mission	  proﬁles	  (look	  for	  failure	  modes)	  
–  Develop	  a	  thermal	  response	  model	  for	  future	  proposers	  to	  use	  for	  TPS	  sizing	  and	  analysis	  
3.	  	  Thermal	  /Arcjet	  Test	  Plan	  
	  






250	  -­‐	  8000	   0	  –	  14	  atm	   0	  -­‐	  4000	  
	  
	  
•  Element,	  subcomponent,	  component	  and	  subsystem	  level	  tesBng	  are	  being	  performed	  to	  
verify	  the	  structural	  adequacy	  of	  the	  ETU	  
–  AnalyBcal	  work	  will	  be	  used	  to	  evaluate	  vehicles	  >	  1-­‐meter	  diameter	  	  
•  Component	  Test	  ObjecBves:	  
–  Verify	  seam	  structural	  performance	  on	  a	  large	  scale	  with	  anBcipated	  ETU	  representaBve	  stress	  levels	  
–  Verify	  entry	  stresses	  in	  seams	  under	  relevant	  thermal	  environments	  
•  Subsystem	  TesBng:	  ETU	  tesBng	  will	  verify	  the	  performance	  of	  the	  HEEET	  design	  for	  the	  given	  
thickness	  under	  all	  mission	  loading	  events	  except	  acousBc	  environments	  and	  entry	  



















•  Woven	  TPS	  is	  a	  game-­‐changing	  approach	  to	  designing,	  manufacturing,	  and	  integraBng	  a	  TPS	  for	  extreme	  entry	  
environments	  by	  tailoring	  the	  material	  (layer	  thicknesses)	  for	  a	  speciﬁc	  mission	  	  
•  A	   comprehensive	   set	   of	   requirements	   have	   been	   developed	   which	   is	   guiding	   tesBng/analysis	   required	   for	  
veriﬁcaBon	  
•  Given	   constraints	   on	  weaving	   technology	   a	  heat	   shield	  manufactured	   from	   the	  3D	  Woven	  Material	  will	   be	  
assembled	  from	  a	  series	  of	  panels,	  which	  results	  in	  seams	  between	  the	  panels	  
-  Seam	  design	  needs	  to	  meet	  both	  structural	  and	  aerothermal	  requirements	  
•  Baselined	  use	  of	  Sohened	  HEEET	  (SH)	  as	  a	  gap	  ﬁller	  in	  the	  seam	  design	  	  	  
•  Seam	  approach	  has	  demonstrated	  excellent	  performance	  in	  the	  arcjet	  at	  >5000	  W/cm2	  and	  5	  atm	  
-  Requires	  thin	  adhesive	  bond	  line	  between	  acreage	  Bles	  and	  SH	  gap	  ﬁller	  





•  StagnaBon	  point	  analysis	  
–  200	  kg,	  1-­‐meter	  diameter,	  45-­‐deg	  spherecone	  entry	  vehicle	  with	  a	  nose	  radius	  of	  25	  cm	  
–  InerBal	  entry	  velociBes	  of	  36	  and	  38	  km/s.	  Entry	  ﬂight	  path	  angles	  of	  -­‐8,	  -­‐12,	  -­‐16,	  -­‐20	  and	  -­‐24	  deg	  
–  Equatorial	  entry	  in	  the	  eastern	  direcBon	  
5.	  TPS	  Sizing	  for	  Saturn	  
	  
•  Areal	  mass	  of	  the	  2-­‐layer	  HEEET	  TPS	  
is	  ~58%	  of	  the	  mass	  of	  fully	  dense	  
carbon	  phenolic	  	  
–  Analysis	  holds	  true	  for	  a	  broad	  range	  
of	  entry	  trajectories	  
•  Sizing	  results	  are	  for	  zero	  margin	  
uBlizing	  preliminary	  thermal	  
response	  model	  
Fiber	  Materials	  Inc.	  	  	  
Fiber	  Materials	  Inc.	  	  	  
NASA	  JSC	  	  	  
NASA	  ARC	  
Post-­‐test	  Seam	  LHMEL	  4pt	  Bend	  
Evaluate	  seam	  structural	  
performance	  under	  aero	  hea=ng	   CT-­‐Scan	  Seam	  Integra=on	  
Development	  Ar=cle	  
•  HEEET	  is	  a	  game	  changing	  core-­‐technology	  that	  	  
is	  being	  designed	  with:	  
–  Broad	  mission	  applicability	  and	  long	  term	  sustainability	  
–  SubstanBal	  engagement	  with	  TPS	  community	  
–  HEEET	  goal	  is	  to	  develop	  a	  woven	  TPS	  technology	  to	  TRL	  6	  
by	  the	  end	  of	  ﬁscal	  year	  2017	  
–  HEEET	  leverages	  a	  mature	  weaving	  technology	  that	  has	  
evolved	  from	  a	  well-­‐established	  texBle	  industry	  
–  Dual	  layer	  design	  	  allows	  some	  tailor-­‐ability	  of	  TPS	  for	  mass	  
eﬃciency	  across	  a	  wide	  range	  of	  entry	  environments	  	  
Interac=on	  with	  Proposal	  Teams:	  
•  Provide	  in-­‐depth	  brieﬁng	  on	  HEEET	  technology	  development	  
-  ParBcular	  focus	  on	  carrier	  structure-­‐TPS	  integraBon	  and	  analysis	  required	  
for	  speciﬁc	  mission	  design	  
-  Conduct	  a	  Workshop	  targeted	  towards	  NF-­‐4	  Proposal	  teams	  planning	  to	  
baseline	  HEEET	  
•  HEEET	  Team	  anBcipates	  parBcipaBon	  in	  criBcal	  reviews	  to	  assess	  
HEEET	  infusion	  and	  gaps	  
•  HEEET	  Team	  anBcipates	  reviewing	  proposal	  implementaBon	  approach	  
of	  HEEET	  and	  to	  provide	  a	  credibility	  assessment	  report	  
•  HEEET	  Team	  parBcipaBon	  is	  limited	  to	  HEEET	  technology,	  and	  not	  to	  
EDL	  in	  general	  
	  
Interac=on	  with	  NF-­‐4	  Proposal	  Teams	  
Proposal	  Team	  Responsibili=es	   HEEET	  Team	  Responsibili=es	  
HEEET	  Project	  Schedule	  
•  Trajectory	  Analysis,	  Aerohea=ng	  (CFD),	  Payload	  and	  
Compa=ble	  Aeroshell	  Sizing,	  Carrier	  Structure	  Design	  and	  
Structure	  Cos=ng,	  Engineering	  Science	  Instrumenta=on	  
•  HEEET	  Design:	  
-  HEEET	  team	  provides	  constraints	  on	  Ble	  size	  and	  lessons	  
learned	  from	  Saturn	  Probe	  Design	  
•  MDU/EDU	  and	  other	  required	  tes=ng:	  	  
-  Test	  DeﬁniBon/CosBng	  
-  HEEET	  team	  provides	  HEEET	  speciﬁc	  limited	  guidance	  on	  
issues	  
•  HEEET	  Cos=ng	  and	  schedule	  
-  HEEET	  team	  provides	  background	  on	  manufacturing	  
process,	  ID’s	  sources	  for	  raw	  materials,	  vendors	  supporBng	  
manufacturing	  steps,	  but	  proposal	  team	  must	  negoBate	  
directly	  with	  suppliers	  for	  detailed	  cost	  esBmates	  and	  lead	  
Bme	  and	  integrated	  schedule	  
•  #	  of	  heat	  shields	  
-  Flight	  +	  spare	  +	  EDU	  +	  MDU,	  etc…	  
-  This	  coupled	  with	  tesBng	  requirements	  etc….will	  deﬁne	  how	  
much	  woven	  material	  is	  required	  
•  Given	  the	  high	  cost	  of	  set-­‐up	  would	  be	  advisable	  to	  set	  up	  
loom	  only	  once	  and	  weave	  everything.	  	  	  
•  Proposal	  wri=ng	  related	  to	  HEEET	  
•  Aerothermal	  constraints,	  TPS	  thickness	  constraints,	  TPS	  Sizing	  	  
-  Constraints	  on	  trajectories	  based	  on	  manufacturing	  limitaBons	  
-  HEEET	  surface	  roughness	  esBmates	  to	  be	  used	  by	  proposal	  team	  
to	  compute	  roughness	  heaBng	  augmentaBon	  
-  HEEET	  Team	  will	  perform	  limited	  sizing	  for	  design	  trajectories	  
-  Guidance	  on	  margin	  policy	  for	  HEEET	  
•  Carrier	  Structure	  Guidance	  
-  Seam	  strain	  level,	  Radius	  of	  curvature,	  Interface	  with	  payload,	  etc	  
-  ETU	  carrier	  design	  under	  development	  (Ref:	  Saturn	  Entry	  Probe)	  
•  Guidance	  on	  es=ma=ng	  implementa=on	  cost	  and	  schedule	  
-  HEEET	  team	  will	  not	  conducted	  detailed	  cost	  esBmates	  or	  
develop	  implementaBon	  schedule.	  	  
-  Will	  provide	  vendors	  uBlized	  for	  ETU	  build	  and	  detailed	  insight	  
into	  integraBon	  	  
•  Guidance	  on	  HEEET	  speciﬁc	  implementa=on	  tasks	  (>	  TRL	  6)	  
•  Guidance	  on	  Risks/Challenges	  related	  to	  implementa=on	  of	  
HEEET	  for	  speciﬁc	  proposal	  
•  HEEET	  Implementa=on	  credibility	  	  review	  	  
-  Will	  review	  ﬁnal	  cost,	  	  schedule	  and	  technical	  aspects	  of	  HEEET	  
implementaBon	  and	  provide	  a	  wripen	  report	  
-  Not	  an	  embedded	  design	  funcBon	  
•  Engineering	  Science	  Instrumenta=on	  
-  Provide	  lessons	  learned	  from	  ground	  based	  instrumentaBon.	  ESI	  
is	  outside	  the	  scope	  of	  HEEET	  development	  
•  NF	  Target	  Dates:	  	  Phase	  A	  Down-­‐select	  May	  2019;	  	  KDP	  B	  August	  2019	  with	  PDR	  following	  	  
Post	  Machined	  
Nose	  Cap	  Pathﬁnder	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